



TIS  
INCIDENT REPORT

S.P1229.6.49  
Page 1 of 1

Project: TIS		Incident Number/Reference: 049	
<b>DESCRIPTION</b> (data and sequence of actions leading to fault, details of actual and expected response)			
<p>There are a number of inconsistencies with the Auth Cert generated by TIS.</p> <ol style="list-style-type: none"> <li>both the validity times (not before and not after) are always the same.</li> <li>the role and privilege are given as the enumeration literal and not the numeric code.</li> <li>the padding field is omitted from the privilege attributes of the certificate.</li> <li>the signature string has a field AlgorithmID where the recognised (by SPRE) field identifier is AlgoRithmID</li> </ol> <p>Found in test: UserEntry1</p> <p>Supporting documentation attached YES/NO Continued YES/NO</p>			
Found during: (use actual project stages)		Reqs/Sys spec/Security Spec/Proof of Spec/Formal Design/INFORMED Design/ Proof of Design/Code/Code Proof/Integration/Sys test/Acceptance (User Manual)	
Date: 04/09/2003		Signature of Originator:	
<b>EVALUATION</b> (include list of items affected, details of work required, other similar faults, tests to be re-run)			
<p>In support\certproc.adb make the following changes.</p> <ol style="list-style-type: none"> <li>set the Not After fields to the NotAfter time not the NotBefore time.</li> <li>add lookup tables to convert from enumeration type to numeric code for class and role and use these in the privilege.</li> <li>add a pad field in the privilege attributes of the Auth Cert.</li> </ol> <p>In support\crypto.adb change the field identifier from AlgorithmID to AlgoRithmID in the construction of signature.</p> <p>Continued NO</p>			
Classification:		Critical / Major / Minor / Interfaces / Test / No Fault	
Introduced during: (use actual project stages)		Reqs/Sys spec/Security Spec/Formal Design/INFORMED Design/ Code/Integration/Sys test/Acceptance	
Date: 04/09/2003		Signature of Evaluator:	
<b>RESPONSE</b> (detail how incident is to be resolved, identify cause of problem, related faults and change requests)			
Update as described in evaluation.			
Continued YES/NO			
Date: 04/09/2003		Signature of Project Manager:	
<b>IMPLEMENTATION</b> (if applicable)			
Assigned to: Janet		Signature of Project Manager:	
Item modified	Date/Version	Signature of Checker	Signature of Integrator
certproc.adb	1.8 → 1.9		
crypto.adb	1.14 → 1.15		
		Continued NO	